City of Huntington Beach Thu 8/5/10
Capital Improvement Program Master Schedule
ID [Task Name Duration Start Finish Resource Budget Comments 2010 2011
12345/6789] | | 12341567189
1 |ARTERIAL 1205 days | Mon 5/12/08 | Fri 12/21/12
2 CC-1319 Atlanta Avenue Widening (Huntington to Delaware) 1205 days | Mon 5/12/08 | Fri 12/21/12 Eng $2,194,100 | Design pending. Caltrans reviewing
environmental studies.
3 Design 454 days Mon 1/5/09 Thu 9/30/10 D
4 Caltrans Authorization (Right-of-Way) 665 days | Mon 5/12/08 | Fri 11/26/10 .. N
5 Right-of-Way Acquisition (Preliminary) 200 days | Mon 11/29/10 Fri 9/2/11 |«
6 Right-of-Way Acquisition (Execute Purchase Agreements) 180 days Mon 9/5/11 Fri 5/11/12
7 Construction 100 days Mon 8/6/12 Fri 12/21/12
8
9 CC-1321 Edinger Parkway Improvements (Saybrook to Countess) 134 days | Tue 1/19/10 Fri 7/23/10 Eng $600,000 Final planting underway. ]
10 Construction 134 days Tue 1/19/10 Fri 7/23/10 [ v:
11
12 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia, & | 315 days Mon 5/3/10 Fri 7/15/11 Eng $300,000 Have been awarded design funds.
Brookhurst) RFP for design services issued.
13 Caltrans Authorization to Design 195 days Mon 5/3/10 Fri 1/28/11 }l |
14 Design 120 days Mon 1/31/11 Fri 7/15/11 ( ]
16 CC-1366 Pavement Management Study 230 days | Mon 10/12/09 | Fri 8/27/10 Eng $200,000 Study underway. o
17 Prepare PMS Report 230 days | Mon 10/12/09 | Fri 8/27/10 )
18
19 CC-(TBD) Beach / Warner Improvements (Design) 150 days | Mon 6/21/10 Fri 1/14/11 Eng $300,000 NTP issued. @
20 Design 150 days | Mon 6/21/10 Fri 1/14/11 o )
21
22 CC-(TBD) Brookhurst / Adams Improvements (Design) 170 days | Mon 6/21/10 Fri 2/11/11 Eng $450,000 NTP issued. @ 7
23 Design 170 days Mon 6/21/10 Fri 2/11/11 e )
24
25 CC-1372 Federal Stimulus Arterial Rehab (Garfield: Newland to 269 days | Tue 2/23/10 Fri 3/4/11 Eng $700,000 | Authorization application submitted @ "2
Magnolia) to Caltrans.
26 Caltrans Authorization 134 days Tue 2/23/10 Fri 8/27/10 ¢ b
27 Construction 40 days Mon 1/10/11 Fri 3/4/11
28
29 CC-1379 Phase 2: Arterial Rehab 08/09 (Magnolia: Warner to 1-405, 80 days Mon 7/12/10 | Fri 10/29/10 Eng $3,000,000 |Awarded. Slater to be completed first —
Gothard: Heil to Edinger, Slater: Newland to Beach) during school break.
30 Construction 80days | Mon 7/12/10 | Fri 10/29/10 c:
31
32 DRAINAGE & WATER QUALITY 715 days Mon 4/7/08 Fri 12/31/10
33 CC-1255A Talbert Lake Urban Runoff Diversion - Phase | 0 days Wed 7/21/10 | Wed 7/21/10 Eng $5,000,000 | Project has funding shortfall. Asked @ 721
State to authorize completion of
design and cancel construction
funds.
34 Design 0 days Wed 7/21/10 | Wed 7/21/10 @i 7/21
35
36 CC-1293 Heil Pump Station Rebuild 715 days Mon 4/7/08 Fri 12/31/10 Eng $1,950,000 Acquiring right-of-way. Seeking
additional $4M in grant funding for
construction. i
37 Design 605 days Mon 4/7/08 Fri 7/30/10 X |
38 Right-of-Way Acquisition 715days | Mon 4/7/08 | Fri12/31/10 -~
39
40 CC-1307 Irby Park Runoff Treatment 0 days Wed 7/21/10 | Wed 7/21/10 Eng $2,500,000 State did not approve infiltration @i 7/21
concept. Re-scope is not feasible.
Submitted cancellation request to
State. |
41 Prelim Design & Environmental Documentation 0 days Wed 7/21/10 | Wed 7/21/10 @5 7/21
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42 Final Design 0 days Wed 7/21/10 | Wed 7/21/10 037‘/2‘1
43 Construction Odays | Wed 7/21/10 | Wed 7/21/10 | le¥7121
44
45 |FACILITY 1101 days | Fri 4/18/08 Fri 7/6/12
46 CC-1261 Utilities Yard Facilities Plan Improvements 390 days Mon 2/1/10 Fri 7/29/11 Ops/Eng $11,000,000 Construction 35% complete. =
47 Construction 390 days Mon 2/1/10 Fri 7/29/11 )
48
49 ADA IMPROVEMENTS 275 days | Mon 1/11/10 Fri 1/28/11 Design and bid as 2 packages. 4
50 MSC-464 City Gym ADA (08/09) 185days | Mon 1/11/10 Fri 9/24/10 Facilities $120,000
51 Design 130 days | Mon 1/11/10 Fri 7/9/10 G-
52 Construction 40 days Mon 8/2/10 Fri 9/24/10 =9
53
54 MSC-468 Edison Community Center ADA (08/09) 185 days | Mon 1/11/10 Fri 9/24/10 Facilities $90,000
55 Design 130 days | Mon 1/11/10 Fri 7/9/10 ( H
56 Construction 40days | Mon8/2/10 | Fri9/24/10 [T
57
58 Oakview Community Center ADA 275 days | Mon 1/11/10 Fri 1/28/11 Facilities $66,000 4
59 Design 189 days | Mon 1/11/10 | Thu 9/30/10 ( A
60 Construction 45days | Mon 11/29/10 | Fri 1/28/11 =
61
62 Central Park Restrooms ADA 275 days | Mon 1/11/10 Fri 1/28/11 Facilities $170,000 4
63 Design 189 days | Mon 1/11/10 | Thu 9/30/10 o =i
64 Construction 45 days | Mon 11/29/10 | Fri 1/28/11 ==
65
66 Banning Library ADA 275days | Mon 1/11/10 Fri 1/28/11 Facilities $26,000 o
67 Design 189 days | Mon 1/11/10 | Thu 9/30/10 o -
68 Construction 45 days | Mon 11/29/10 | Fri 1/28/11 %:'
69
70 Murdy Community Center Roof 141 days | Fri 12/18/09 Fri 7/2/10 Facilities $240,000 Completed. 2
71 Design 31days | Fril12/18/09 | Fri1/29/10 o |
72 Construction 24 days Tue 6/1/10 Fri 7/2/10 %
73
74 Senior Center 413 days Fri 4/18/08 | Wed 11/18/09 | Developer | $19,000,000 On hold due to legal issues. =
75 Design 381 days Fri 4/18/08 Fri 10/2/09 |
76 Bidding & Construction 0 days Wed 11/18/09 | Wed 11/18/09 @ 11/1
77
78 ENERGY EFFICIENCY IMPROVEMENTS 700 days | Mon 11/2/09 Fri 7/6/12
79 HVAC Measures, Interior Lighting Re-design & Retrofit, 650 days | Mon 1/11/10 Fri 7/6/12 | Adm/Facilites | $2,000,000 | Selected consultant for preparation

Additional Building Controls, Energy Information Management of Investment Grade Assessment.

System, Server Virtualization & HVAC, Downtown Lighting

Master Plan
80 Procurement 127 days Mon 1/11/10 Tue 7/6/10 CEEE
81 Design Development 55 days Mon 7/12/10 Fri 9/24/10 ' f%j
82 Final Design 45 days Mon 9/27/10 | Fri 11/26/10 i
83 Permits 60 days | Mon 11/29/10 | Fri 2/18/11 s
84 Bidding & Construction 360 days | Mon 2/21/11 Fri 7/6/12 (
85
86 Downtown LED Streetlights 345 days | Mon 12/14/09 Fri 4/8/11 Adm/Trans $365,000 Ordered equipment.
87 Detailed design & pilot-tests 155 days | Mon 12/14/09 | Fri 7/16/10 H
88 Permits 20 days Mon 7/19/10 Fri 8/13/10 G
89 Construction 115 days | Mon 11/1/10 Fri 4/8/11
90
91 GIS Based Street Light Audit (in-house) 260 days Mon 1/4/10 Fri 12/31/10 |Adm/IS/Trans | $78,000 Ordered equipment. Plan in place.
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92 Project Planning 85 days Mon 1/4/10 Fri 4/30/10 ——
93 Implementation 140 days | Mon 6/21/10 | Fri 12/31/10 .
94
95 Feasibility, Environmental Review, Design & Entitlements for 520 days | Mon 11/2/09 | Fri 10/28/11 |Adm/Planning| $250,000 Draft RFP for power purchase
Large Scale Solar agreement pending. DRB approval on
7/8/10.
96 RFP 25 days Mon 11/2/09 Fri 12/4/09 B
97 Implementation - consultants 105 days Mon 3/8/10 Fri 7/30/10 &
98 RFP for PPA 150 days Mon 8/2/10 Fri 2/25/11 [
99 PPA construction 175 days Mon 2/28/11 | Fri 10/28/11
100
101 |LOCAL STREET 465 days | Mon 6/15/09 | Fri 3/25/11
102 MSC 455 Tree Petition Streets (07/08) 315 days | Mon 6/15/09 Fri 8/27/10 Streets/Eng | $3,600,000 | Construction ongoing. Working on
last 3 streets.
103 Construction 315days | Mon 6/15/09 Fri 8/27/10
104
105 MSC-471 Tree Petition Streets (09/10): Huntington Street, Edam 45 days Mon 7/19/10 Fri 9/17/10 Streets/Eng $200,000 Design complete. Awarded 6/7/10.
Circle
106 Construction 45 days Mon 7/19/10 Fri 9/17/10 )
107
108 CC-1374 Tree Petition Streets (09/10) 315days | Mon 1/11/10 Fri 3/25/11 Eng/Streets $550,000 Design completed. Award Aug'10.
109 Design 110 days | Mon 1/11/10 | Fri6/11/10 ( i
110 Construction 120 days | Mon 10/11/10 | Fri 3/25/11 )
111
112 MSC-474 Residential Pavement (09/10) 215 days Mon 2/1/10 Fri 11/26/10 | Streets/Eng $600,000 Design completed. Award Aug'10. 4
113 Design 75 days Mon 2/1/10 Fri 5/14/10 (ML
114 Construction 80 days Mon 8/9/10 Fri 11/26/10 —|
115
116 |INEIGHBORHOOD 795 days | Mon 3/24/08 Fri 4/8/11
117 CC-1324 Downtown Street Light Replacement Phase II: Orange: 2nd | 795 days | Mon 3/24/08 Fri 4/8/11 Trans $900,000 | Currently studying possibility of LED
to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st to 7th, street lighting.
Main: Palm to Acacia, PCH: Main to First.
118 Design (Phase I1) 650 days | Mon 3/24/08 Fri 9/17/10 —
119 Construction (Phase I1) 70 days Mon 1/3/11 Fri 4/8/11 -
120
121 CC-(TBD) Concrete Replacement (09/10) 175 days Mon 3/8/10 Fri 11/5/10 Streets/Eng $285,000 Preparation of construction &
documents underway.
122 Design 55 days Mon 3/8/10 Fri 5/21/10 @D
123 Construction 60 days Mon 8/16/10 Fri 11/5/10 —
124
125 |PARKS 780 days | Mon 6/16/08 | Fri6/10/11
126 CC-1346 Edison Park Youth Sports Complex Refurbishment 680 days | Mon 8/11/08 Fri 3/18/11 Cs $1,245,000 | Funds have been unfrozen. PWC in
September '10.
127 Design & Environmental Clearance 320 days Mon 8/11/08 | Fri 10/30/09
128 Construction 80 days | Mon 11/29/10 | Fri 3/18/11 %:’: '
129
130 Barlett Park (08/09) 180 days | Mon 10/4/10 Fri 6/10/11 Cs $200,000 Master Plan approved by Council.
EIR underway.
131 Environmental Clearance 180 days Mon 10/4/10 Fri 6/10/11 )
132
133 CC-1286 Beach Blufftop Restrooms (Phase Il: Restrooms No.2 145 days | Mon 12/7/09 Fri 6/25/10 CS/Eng $2,400,000 | Completed pending hydroseed near 9
through 7) ADA ramp @ 9th St.
134 Construction 145 days | Mon 12/7/09 Fri 6/25/10 )
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135
136 Gun Range Clean-up (08/09) 565 days Mon 2/9/09 Fri 4/8/11 CS/Planning $200,000 Delay due to scope changes. P

Additional budget in FY 10/11.
137 EIR and Remedial Action Plan 565 days Mon 2/9/09 Fri 4/8/11 )
138
139 CC-1345 LeBard Park (07/08 & 08/09) 530 days | Mon 6/16/08 Fri 6/25/10 CS $250,000 Design completed. Need approval 9
from Fish & Game to finish
environmental. No construction
funds.
140 Environmental 530 days Mon 6/16/08 Fri 6/25/10 ) |
141
142 CC-1347 Skate Park Worthy Park (08/09) 0 days Wed 7/21/10 | Wed 7/21/10 CS $150,000 On hold pending school district @i 7/21
concerns.
143 Conceptual Master Plan & Environmental Review 0 days Wed 7/21/10 | Wed 7/21/10 @ 7121
144
145 CC-1349 Wardlow Park 0 days Wed 7/21/10 | Wed 7/21/10 Cs $150,000 | On hold due to stalled development @i 7/21
of adjacent site.
146 Design & Entitlements 0 days Wed 7/21/10 | Wed 7/21/10 @ 7121
47 (Mt
148 CC-1350 Worthy Park Restroom 180 days Mon 3/1/10 Fri 11/5/10 CS/Eng $120,000 Postponed indefintely. & S
149 Design & Environmental 85 days Mon 3/1/10 Fri 6/25/10 o o)
150 Construction 40 days Mon 9/13/10 Fri 11/5/10 =]
151
152 Central Park Enhanced Habitat 0 days Wed 7/21/10 | Wed 7/21/10 Cs $250,000 |On hold pending resolution of Senior @ 7121
Center litigation.
153 Design 0 days Wed 7/21/10 | Wed 7/21/10 @5 7/21
154 Construction 0 days Wed 7/21/10 | Wed 7/21/10 @ 721
155
156 |SEWER 815 days | Mon 4/27/09 Fri 6/8/12
157 CC-1339 Sewer Lining 185 days Mon 3/1/10 Fri 11/12/10 Eng $250,000 Design completed. Award Aug '10. & P
158 Design 60 days Mon 3/1/10 Fri 5/21/10 [EID 1
159 Construction 60 days Mon 8/23/10 | Fri 11/12/10
160
161 CC-1368 Oceanhill Drive Sewer Lift Station (#15) 430 days | Mon 11/2/09 Fri 6/24/11 Eng $250,000 Design completed. Construct in FY
10/11.
162 Design 150 days | Mon 11/2/09 Fri 5/28/10
163 Construction 120 days Mon 1/10/11 Fri 6/24/11 G )
164
165 CC-1369 Adams/Ranger Sewer Lift Station (#16) 385 days Mon 1/4/10 Fri 6/24/11 Eng $300,000 Design underway.
166 Design 200 days | Mon 1/4/10 Fri 10/8/10 illiL I
167 Construction 120 days | Mon 1/10/11 Fri 6/24/11 G )
168
169 CC-1370 Warner Ave Gravity Sewer Main & Lift Station "C" 815 days | Mon 4/27/09 Fri 6/8/12 Eng $600,000 Final design in FY 09/10 & 10/11.
Reconstruction Construct in FY 11/12.
170 Alternatives Analysis 115days | Mon 4/27/09 | Fri 10/2/09 HIER
171 Final Design of Ultimate Solution 180 days Mon 6/7/10 Fri 2/11/11 Fiﬁ ]
172 Construction 180 days Mon 10/3/11 Fri 6/8/12 d
173
174 ITRANSPORTATION 355 days | Mon 11/30/09 | Fri 4/8/11
175 CC-1213 Signal Installation @ Newland/Hamilton 55 days Mon 4/5/10 Fri 6/18/10 Trans $190,000 Completed. Punchlist only. =
176 Construction 55 days Mon 4/5/10 Fri 6/18/10 (=]
177
178 CC-1204 HES Signal Modification (Brookhurst/Yorktown) 330 days | Mon 11/30/09 Fri 3/4/11 Trans $250,000 OCTA moved funding to FY10/11. S|
Obtained Caltrans approvals.
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179 Caltrans Authorization 80 days | Mon 11/30/09 | Fri 3/19/10 SSe9
180 Construction 45 days Mon 1/3/11 Fri 3/4/11 ‘E
181 I 2l
182 CC-1246 HES Signal Modification (Atlanta/Newland) Concurrent 330 days | Mon 11/30/09 Fri 3/4/11 Trans $250,000 OCTA moved funding to FY10/11. |

with CC 1247 Obtained Caltrans approvals.
183 Caltrans Authorization 80 days Mon 11/30/09 | Fri 3/19/10 Y
184 Construction 45 days Mon 1/3/11 Fri 3/4/11 ‘E
18E I '
186 CC-1247 HES Signal Modifications (Atlanta/Magnolia) Concurrent 330 days | Mon 11/30/09 Fri 3/4/11 Trans $250,000 OCTA moved funding to FY10/11. "7

with CC 1246 Obtained Caltrans approvals.
187 Caltrans Authorization 80 days Mon 11/30/09 | Fri 3/19/10 Y
188 Construction 45 days Mon 1/3/11 Fri 3/4/11 ‘E
189
190 CC-1267 PCH Transit Center between First and Huntington 70 days Mon 1/3/11 Fri 4/8/11 Trans $400,000 Project will be re-bid in Oct. '10. =
191 Construction 70 days Mon 1/3/11 Fri 4/8/11 ——]
192
193 CC-1367 Safe Routes to School (Traffic Signal near Springview 55 days Mon 6/21/10 Fri 9/3/10 Trans $400,000 Under Construction. =

Middle School) i
194 Construction 55 days Mon 6/21/10 Fri 9/3/10 -
195
196 |UTILITY UNDERGROUNDING 285 days | Mon 10/26/09 | Fri 11/26/10
197 CC-2052 Beach Boulevard Underground Utility District 285 days | Mon 10/26/09 | Fri 11/26/10 Eng $8,300,000 Infrastructure complete. Cabling %

installation underway.

198 Construction (Cabling) & Pole Removal 285 days | Mon 10/26/09 | Fri 11/26/10 )
199
200 WATER 716 days | Mon 1/5/09 | Mon 10/3/11
201 CC-1175 Southeast Reservoir & CC-1191 Southeast Transmission 313 days | Wed 2/17/10 Fri 4/29/11 Eng $185,000 Planning of transmission main has 37

Main (Planning Phase Only) started.
202 Design 313 days | Wed 2/17/10 Fri 4/29/11 ( )
203 |
204 CC-1268 Well No. 8 Irrigation Project (Phase | @ Central Park) 210 days | Mon 10/26/09 | Fri 8/13/10 Eng $250,000 Construction complete pending

landscape screening by other
contract.

205 Construction 210 days | Mon 10/26/09 | Fri 8/13/10
206
207 CC-(TBD) Well No. 8 Irrigation Project (Phase Il - Related to 300 days Mon 2/1/10 Fri 3/25/11 Eng $130,000 Conceptual design has started. P

CC-1268
208 Desig)n 215 days Mon 2/1/10 Fri 11/26/10 D
209 Permits (Building, and may need DPH & OCWD approval) 125days | Mon 10/4/10 | Fri3/25/11 ISSSSS
210
211 CC-(TBD) Irrigation Improvements 259 days | Mon 10/5/09 | Thu 9/30/10 Ops $250,000 Ongoing throughout year. 37
212 Construction 259 days Mon 10/5/09 | Thu 9/30/10 )
213 '
214 CC-(TBD) Landscape Well #2 189 days Tue 7/6/10 Fri 3/25/11 | Streets/ Eng $85,000 |Improvements at northwest corner of & ' P

Edinger/Springdale. Construction in
FY10/11 due to funding and
additional coordination with Marina
HS.

215 Design 40 days Tue 7/6/10 Mon 8/30/10 G
216 Construction 60 days Mon 1/3/11 Fri 3/25/11
217
218 CC-(TBD) Security Improvements 259 days | Mon 10/5/09 | Thu 9/30/10 Ops $650,000 Ongoing throughout year. S |
219 Construction 259 days | Mon 10/5/09 | Thu 9/30/10 = |
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220
221 CC-(TBD) Variable Frequency Drive at Booster Stations 155 days Mon 3/1/10 Fri 10/1/10 Ops/Eng $650,000 Study underway. e
222 Study 155 days Mon 3/1/10 Fri 10/1/10 C
223
224 CORROSION CONTROL 716 days | Mon 1/5/09 | Mon 10/3/11
225 CC-1285 Corrosion Protection 30" Steel on Yorktown (Joint 160 days | Mon 11/1/10 Fri 6/10/11 Eng $3,900,000 Award in August 2010.
Bonding and Appurtenance Upgrade)
226 Construction 160 days | Mon 11/1/10 Fri 6/10/11 )
227
228 CC-1317 12" Harbor Distribution Corrosion Control (Pipe Has 455 days Mon 5/4/09 Fri 1/28/11 Eng $200,000 Submitted application for Coastal g
Joint Bonding) Development Permit to State.
229 Design & Pilot Field Testing 260 days Mon 5/4/09 Fri 4/30/10
230 Permits (CDP & Flood Control District) 59days | Tue6/1/10 | Fri8/20/10 jt}ﬁq' '
231 Construction 45days | Mon 11/29/10 | Fri 1/28/11 =5
232
233 CC-1360 Corrosion Protection 21" Steel OC-9 (Joint Bonding 560 days | Tue 8/11/09 | Mon 10/3/11 Eng $200,000 Construct in FY 11/12.
and Appurtenance Upgrade - Design Only) |
234 Design 380 days | Tue 8/11/09 | Mon 1/24/11 )
235 Construction 180 days Tue 1/25/11 | Mon 10/3/11 [¢
236
237 CC-1357 Rehabilitation of Above Ground Utilities 640 days Mon 1/5/09 Fri 6/17/11 Eng $250,000 Award in August 2010.
238 Design 355 days Mon 1/5/09 Fri 5/14/10 )
239 Permits (CDP & Flood Control District) 45 days Mon 4/19/10 Fri 6/18/10 (‘:F
240 Construction 220 days Mon 8/16/10 Fri 6/17/11 < )
241
242 WATER MAIN REPLACEMENT 695 days Mon 1/5/09 Fri 9/2/11
243 CC-1361 Water Main Replacement (Last Phase of WMP CI Pipe 675 days Mon 2/2/09 Fri 9/2/11 Eng $2,500,000 Watermain replacement in the
Replacement Program - Approx. 3,300 LF) Downtown. Award Aug '10.
244 Design 335 days Mon 2/2/09 Fri 5/14/10 ) )
245 Construction 235 days | Mon 10/11/10 Fri 9/2/11 {
246
247 CC-(TBD) Water Main Replacement @ Various Locations (Design| 410 days | Mon 10/5/09 Fri 4/29/11 Eng $500,000 |Moved to FY 10-11. In-house design. %
Onl
248 El))esign 410 days | Mon 10/5/09 Fri 4/29/11 )
249
250 CC-1375 Trinidad Lane Watermain Replacement 540 days Mon 1/5/09 Fri 1/28/11 Eng $250,000 Bid in August 2010. S
251 Design 355 days Mon 1/5/09 Fri 5/14/10 )
252 Permits ( CDP & Flood Control District) 90 days Mon 3/8/10 Fri 7/9/10 NN )
253 Construction 45 days | Mon 11/29/10 | Fri 1/28/11 =
254 ==
255 WATER MASTER PLANNING STUDIES 225 days Mon 6/7/10 Fri 4/15/11 >
256 CC-(TBD) Update to the Urban Water Management Plan 180 days Mon 6/7/10 Fri 2/11/11 Ops/Eng $50,000 Began Study. @ 9
257 Study 180 days Mon 6/7/10 Fri 2/11/11 ( )
>e8 = :
259 CC-(TBD) Update to the Water Master Plan 180 days Mon 8/9/10 Fri 4/15/11 Eng/Ops $250,000 Negotiating fee with consultant.
260 Study 180 days Mon 8/9/10 Fri 4/15/11 )
261
262 WATER SYSTEM RELIABILITY STUDIES 385days | Mon 12/7/09 | Fri5/27/11
263 CC-(TBD) Study Elimination of Potential Choke Points Near 215days | Mon 12/7/09 Fri 10/1/10 Eng $75,000 Began study.
Overmyer Reservoir
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264 Study 215days | Mon 12/7/09 Fri 10/1/10 ] )
265
266 CC-(TBD) Study to Create Potential Redundancy of the Northern | 195 days Mon 1/4/10 Fri 10/1/10 Eng $75,000 Began study. D |

End of the 36" Main OC-35
267 Study 195 days Mon 1/4/10 Fri 10/1/10 )
268
269 CC-(TBD) Develop Alternatives to Improve Reliability Between 150 days | Mon 11/1/10 Fri 5/27/11 Eng $50,000 Began Study. 7

PCH, Warner, Edinger, & Algonquin
270 Study 150 days | Mon 11/1/10 Fri 5/27/11
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